


ATS, Onboarding & Payroll

Integrated Wave Schedule

February 14, 2020

Integrated Timeline



Proposed Waves

ATS Waves

<u>Wave 1</u> Go Live: 3/25/20	<u>Wave 2</u> Go Live: 6/25/20	<u>Wave 3</u> Go Live: 8/25/20
RCC	JSRCC	VHCC
SVCC	TNCC	PDCCC
LFCC	TCC	CVCC
MECC	NVCC	PVCC
Important Notes: <ul style="list-style-type: none"> Danville transitioning 2/25/20 LFCC has Silkroad ATS (ends 8/20) TCC and NOVA have stand-alone contracts that end in August 2020: 		PHCC
		JTCC
		WCC
		VWCC
		NRCC

Payroll

3/25/20 – RCC
8/25/20 - NVCC

Onboarding Waves

<u>Pilot</u> Go Live: 7/20	<u>Wave 1</u> Go Live: 10/20	<u>Wave 2</u> Go Live: 01/21
LFCC	TNCC	NVCC
DSLCC	TCC	JSRCC
SCC	VWCC	VHCC
ESCC	NRCC	
SWCC	RCC	
BRCC	CVCC	
MECC	PDCC	
SVCC	PVCC	
DCC	PHCC	
GCC	JTCC	
SO	WCC	